

INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
Aviation			
C02187 - N Main Street Improvements at Meacham Airport		Ealy, Aya	
Bid opening	Part 1 02-Aug-2018		\$1M - \$2M
Property Management Department			
C02412 - Public Safety and Municipal Court Building Renovation		Meza, Alfonso	
Start Advertisement	Court Room 21-Jun-2018		
Bid opening	Court Room 19-Jul-2018		
C02499 - Eastside Library		Meza, Alfonso	
Start Advertisement	04-Oct-2018		
Bid opening	01-Nov-2018		
Arterial Streets			
101009-2 - Bonds Ranch Phase 2 (NBFR to Shire Meadow)		Hoover, Clint	
Start Advertisement	30-Aug-2018		
Bid opening	27-Sep-2018		
101009-3 - Bonds Ranch Phase 3 (Roundabout at FM 156 and Bonds Ranch)		Hoover, Clint	
Start Advertisement	29-Nov-2018		
C01419 - Parker-Henderson Road - Mansfield to David Strickland		Weiss, Mike	
Start Advertisement	11-Oct-2018		
Bid opening	08-Nov-2018		\$7M - \$8M
C02161 - Blue Mound Road (Willow Springs to US 287)		Aiton, Mitch	
Start Advertisement	City 28-Jun-2018		

This information is based on updates received from the project managers and is current as of the date of this report.



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
Bid opening	City		
C02239 - West Risinger Road (Crowley Rd. (FM 731) to McCart Ave)		Wilson, Leon	
Start Advertisement	02-Aug-2018		
Bid opening	30-Aug-2018		\$8M - \$9M
C02272 - North Riverside Dr - N Tarrant Pkwy to Summerfields Blvd		Aiton, Mitch	
Start Advertisement	28-Jun-2018		
Bid opening	26-Jul-2018		\$6M - \$7M
C02288-3 - Timberland Blvd and Park Vista Blvd (Park Vista Blvd to US 377) Part3		Wilson, Leon	
Start Advertisement	Part 3 12-Jul-2018		
Bid opening	Part 3 09-Aug-2018		\$5M - \$6M
C02505 -1 - McCart Avenue to McPherson Avenue Phase 1		Wilson, Leon	
Start Advertisement	01-Nov-2018		
Bid opening	29-Nov-2018		
C02706 - Westport Parkway Intersection Improvements		Aiton, Mitch	
Start Advertisement	05-Jul-2018		
Bid opening	02-Aug-2018		
Maintenance			
C02387 - FY16 - CD 9 Street Repair and Reconstruction Program		Hanna, Mary	
Start Advertisement	31-May-2018		
Bid opening	28-Jun-2018		

This information is based on updates received from the project managers and is current as of the date of this report.



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
C02388 - FY17 - CD 9 Street Repair and Reconstruction Program Start Advertisement	15-Nov-2018	Hanna, Mary	
Stormwater			
C00488 - Hammond Street Drainage Improvement Start Advertisement	14-Jun-2018	Bennett, Mike	
Bid opening	12-Jul-2018		\$1M - \$2M
C00778 - Lebow Channel Roadway Crossing Replacement Bid opening	21-Jun-2018	Bennett, Mike	\$1M - \$2M
	Brennan Avenue		
C01669-2 - Westcliff Drainage - Phase 2B Start Advertisement	14-Jun-2018	Bennett, Mike	
Bid opening	12-Jul-2018		\$2M - \$3M
	Phase 2B		
	Phase 2B		
Neighborhood Streets			
100733 - Campbell St (Ave J to Crenshaw) Bid opening	07-Jun-2018	Hanna, Mary	\$500K - \$1M
101120 - 2018 Bond Street Reconstruction Contract 2 Start Advertisement	17-Oct-2018	Hanna, Mary	
Bid opening	14-Nov-2018		
C00705-1 - Six Points Urban Village Streetscape Phase II Bid opening	07-Jun-2018	Smith, Wilma	\$1M - \$2M

Traffic

This information is based on updates received from the project managers and is current as of the date of this report.



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
C00593 - Live Oak Connector Project			
Start Advertisement	14-Jun-2018	Hanna, Mary	
Bid opening	05-Jul-2018		\$2M - \$3M
Water and Sewer Regional and Collaborative Project			
00969 - Trinity River Vision Water and Wastewater Relocations			
Start Advertisement	Part - 2B 25-Oct-2018	Conlon, Liam	
Bid opening	Part - 2B 29-Nov-2018		\$500K - \$1M
Water Rehab and Replacement Project			
100888 - Water and Sanitary Sewer Replacement Contract 2016 WSM-F (Churchill Road)			
Start Advertisement	25-Oct-2018	Hamilton, Lawrence	
Bid opening	29-Nov-2018		
Misc			
101003 - Design Services Contract 2018			
Start Advertisement	04-Oct-2018	Sauceda, Robert	
Bid opening	01-Nov-2018		< \$500K
Major Wastewater Collection Mains			
100276 - Crowley Relief M-325 Sanitary Sewer Interceptor for Village Creek Basin Part 2			
Start Advertisement	23-Aug-2018	Chaubey, Rakesh	
Bid opening	20-Sep-2018		\$10M - \$15M
100276 - Crowley Relief M-325 Sanitary Sewer Interceptor for Village Creek Basin Part 3			
		Chaubey, Rakesh	

This information is based on updates received from the project managers and is current as of the date of this report.



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
Start Advertisement	23-Aug-2018		
Bid opening	20-Sep-2018		\$10M - \$15M
01022 - Colonial Area Water and Wastewater Improvements (Clear Fork Basin M-210)		Sauceda, Robert	
Start Advertisement	Part 5 04-Oct-2018		
Bid opening	Part 5 01-Nov-2018		\$3M - \$4M
01227 - SS Main 257 Upper and Middle Village Creek Parallel Relief Main - Part 2		Kasavich, John	
Start Advertisement	Part 1 09-Aug-2018		
Start Advertisement	Part 2 23-Aug-2018		
Bid opening	Part 1 20-Sep-2018		\$10M - \$15M
Bid opening	Part 2 27-Sep-2018		
01309 - Eagle Mountain to Big Fossil Diversion		Hamilton, Lawrence	
Start Advertisement	04-Oct-2018		
Bid opening	01-Nov-2018		\$6M - \$7M
01333 - M-325 Village Creek Parallel Relief - Part 2 & 3		Kasavich, John	
Start Advertisement	Part 2&3 - Station 36+57 to Station 178+74 27-Sep-2018		
Bid opening	Part 2&3 - Station 36+57 to Station 178+74 25-Oct-2018		
01960 - Little Fossil Creek Wastewater Line Improvements (Interceptor)		Sauceda, Robert	
Bid opening	Part 2 21-Jun-2018		\$1M - \$2M
01961 - Handley Area Wastewater and Water Improvements (Parallel Interceptors)		Sauceda, Robert	
Start Advertisement	Part 2 07-Jun-2018		

This information is based on updates received from the project managers and is current as of the date of this report.



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
Bid opening	Part 2		\$5M - \$6M
02448 - Upper Clear Fork Interceptor Improvements		Conlon, Liam	
Start Advertisement	02-Aug-2018		
Bid opening	13-Sep-2018		
02515 - Upper Big Fossil Creek Interceptor Improvements		Norwood, Walter	
Start Advertisement	28-Jun-2018		
Bid opening	26-Jul-2018		\$6M - \$7M
Major Water Transmission Mains			
01690 - Ridglea Country Club Dr. Water Improvements		Kasavich, John	
Start Advertisement	16-Aug-2018		
Bid opening	27-Sep-2018		
Sanitary Sewer Rehab and Replacement Project			
100274 - Marine Creek Parallel Sanitary Sewer Interceptor M-35 Phase II		Sauceda, Robert	
Start Advertisement	29-Nov-2018		
101002 - Watercress Low Pressure Sanitary Sewer Improvements		Norwood, Walter	
Start Advertisement	04-Oct-2018		
Bid opening	01-Nov-2018		
01504 - SS Rehab Contract 85		Chaubey, Rakesh	
Start Advertisement	11-Oct-2018		
Bid opening	08-Nov-2018		\$1M - \$2M

This information is based on updates received from the project managers and is current as of the date of this report.



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate
Start Advertisement	11-Oct-2018		
Bid opening	08-Nov-2018		
101120 - Water and Sanitary Sewer Main Replacement Contract 2018 WSM-A - Contract 2		Chaubey, Rakesh	
Start Advertisement	11-Oct-2018		
Bid opening	08-Nov-2018		
01468 - Part 6 - Cultural District Water and Wastewater Improvements (Crestline)		Kasavich, John	
Start Advertisement	Part 6 30-Aug-2018		
Bid opening	Part 6 20-Sep-2018		
01829-3 (Casino Beach- Love Circle) Meadow Lakes/Jinkins Heights Abandonment		Norwood, Walter	
Start Advertisement	15-Nov-2018		
01928 - W and SS Repl. Contract 2011 WSM-A		Sauceda, Robert	
Bid opening	Part 2 21-Jun-2018		\$3M - \$4M
01928 - 3 - W and SS Repl. Contract 2011 WSM-A Part 3		Sauceda, Robert	
Start Advertisement	01-Nov-2018		
Bid opening	29-Nov-2018		< \$500K
01929 - W and SS Repl. Contract 2011 WSM-D Part 2		Sauceda, Robert	
Start Advertisement	08-Nov-2018		
02321 - Bellaire Dr. S. and Arborlawn Dr. Sanitary Sewer Main Replacements		Kasavich, John	
Start Advertisement	Part 2 08-Nov-2018		

This information is based on updates received from the project managers and is current as of the date of this report.



INTERNAL Advertisement & Bid Opening Schedule - 6 Month Report

Department	Project ID and Project Name	Dates	Project Manager	Construction Estimate
	02383 - Water and Sanitary Sewer Replacement Contract 2014 WSM-B		Sauceda, Robert	
	Start Advertisement	09-Aug-2018		
	Bid opening	06-Sep-2018		\$5M - \$6M
	02693 - Water and Sanitary Sewer Replacement Contract 2016 WSM-A		Conlon, Liam	
	Start Advertisement Part 1	31-May-2018		
	Bid opening Part 1	28-Jun-2018		\$3M - \$4M
	02739 - Sanitary Sewer Rehabilitation Contract 97		Schwinger, Susan	
	Start Advertisement	07-Jun-2018		
	Bid opening	12-Jul-2018		
	Water Treatment Plants			
	02328 - North Holly Sedimentation Basin Improvements		Johnson, Dena	
	Start Advertisement	18-Oct-2018		
	Bid opening	15-Nov-2018		
	Wastewater Treatment Plants			
	02273 - Enclosure of Gaseous Chlorine and Sulfur Dioxide Storage Facilities		Mir, Seiavash	
	Bid opening	28-Jun-2018		\$3M - \$4M
	02669 - VCWRF Liquid Biosolids Storage Tanks		Mir, Seiavash	
	Bid opening	21-Jun-2018		\$7M - \$8M

This information is based on updates received from the project managers and is current as of the date of this report.

