

EXTERNAL Advertisement & Bid Opening Schedule - 12 Month Report

Department	Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
Aviation					
	C02187 - N Main Street Improvements at Meacham Airport			Shaw, Dakota	
	Start Advertisement	Part 1	12/17/2020		
	Bid opening	Part 1			\$1M - \$2M
Arterial Streets					
	100146 - Keller Hicks Road (Lauren Way to US 377)			Lopez, Raul	
	Start Advertisement		07/29/2021		
	Bid opening				\$5M - \$6M
	100453 - North Riverside Dr - Shiver Rd to N Tarrant Pkwy			Radovich, Brad	
	Start Advertisement		01/14/2021		
	Bid opening				\$1M - \$2M
	101015-1 - US 377 Intersection at Basswood and Kroger Drive			Allen, Chad	
	Start Advertisement		06/24/2021		
	Bid opening				\$4M - \$5M
	101015-2 - Kroger Drive Corridor(Ray White to Park Vista Circle East)			Allen, Chad	
	Start Advertisement		11/19/2020		
	Bid opening				\$2M - \$3M
	101019 - Westport from Beach to Alta Vista			Radovich, Brad	
	Start Advertisement		08/27/2020		
	Bid opening				\$4M - \$5M
	101555-2 - West 7th Street (Trinity River to University Dr.)			Auldridge, JT	
	Start Advertisement		12/03/2020		
	Bid opening				\$6M - \$7M

NOTE : This information is based on the updates received from the project managers and is current as of the date of this report. Projected dates and Construction estimates are subject to change with changes in projects.



EXTERNAL Advertisement & Bid Opening Schedule - 12 Month Report

Department	Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
	101567 - N. Riverside from Golden Triangle to Keller Hicks			Ayala, Alex	
	Start Advertisement	11/05/2020			
	Bid opening				\$2M - \$3M
	101588 - University Dr. (Rosedale to Trinity River)			Lopez, Raul	
	Start Advertisement	07/22/2021			
	Bid opening				\$2M - \$3M
	C02505-1 - McCart Avenue - Risinger Road to N. Crowley Cleburne Road Phase 1			Auldridge, JT	
	Start Advertisement	02/04/2021			
	Bid opening				\$3M - \$4M
	<i>Mobility Infrastructure Improvements</i>				
	101017 - Hulen and Granbury Intersection			Ayala, Alex	
	Start Advertisement	08/27/2020			
	Bid opening				\$2M - \$3M
	101020 - Park Vista-Keller Haslet Intersection			Ayala, Alex	
	Start Advertisement	06/03/2021			
	Bid opening				\$500K - \$1M
	101264 - 2018 Safe Routes To School - Grant Funded			Allen, Chad	
	Bid opening				\$2M - \$3M
	Start Advertisement	12/10/2020			
	101579 - Altamesa Boulevard & Crowley Road			Radovich, Brad	
	Start Advertisement	02/11/2021			
	Bid opening				\$500K - \$1M
	101582 - Beach and Basswood			White, Derek	

NOTE : This information is based on the updates received from the project managers and is current as of the date of this report. Projected dates and Construction estimates are subject to change with changes in projects.



EXTERNAL Advertisement & Bid Opening Schedule - 12 Month Report

Department	Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
	Start Advertisement	10/29/2020			
	Bid opening				\$1M - \$2M
101583 - West Long Avenue & Angle Avenue	Start Advertisement	03/04/2021		Allen, Chad	
	Bid opening				\$2M - \$3M
101584 - E Northside and Cold Spring	Start Advertisement	09/03/2020		Rao, Shweta	
	Bid opening				\$2M - \$3M
101591 - Normandale @ Las Vegas Trail	Start Advertisement	06/03/2021		White, Derek	
	Bid opening				\$2M - \$3M
101662 - N. University Drive Bridge Rehabilitation	Start Advertisement	09/03/2020		Islam, Tariqul	
	Bid opening				< \$500K
102097 - E.Northside Dr. Bridge	Start Advertisement	06/10/2021		Islam, Tariqul	
	Bid opening				\$1M - \$2M
102403 - Safe Route to School Part 2	Bid opening			Allen, Chad	
	Start Advertisement	01/14/2021			\$1M - \$2M
102411 - Safe Route to School Part 3	Bid opening			Allen, Chad	
	Start Advertisement	03/18/2021			\$2M - \$3M

NOTE : This information is based on the updates received from the project managers and is current as of the date of this report. Projected dates and Construction estimates are subject to change with changes in projects.



EXTERNAL Advertisement & Bid Opening Schedule - 12 Month Report

Department	Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
Stormwater					
	C01669-1 - Westcliff Drainage - Phase 1			Bennett, Mike	
	Start Advertisement	10/08/2020			
	Bid opening				\$5M - \$6M
Neighborhood Streets					
	101452 - 2018 Bond Street Reconstruction Contract 5			Zaki, Maged	
	Start Advertisement	10/22/2020			
	Bid opening				\$1M - \$2M
	101452-2 - 2018 Bond Street Reconstruction Contract 6			Zaki, Maged	
	Start Advertisement	10/29/2020			
	Bid opening				\$1M - \$2M
	101453 - 2018 Bond Street Reconstruction Contract 7			Robbins, Gregory	
	Start Advertisement	10/22/2020			
	Bid opening				\$3M - \$4M
	101472-1 - 2018 Bond Street Reconstruction Contract 8			Robbins, Gregory	
	Start Advertisement	04/15/2021			
	Bid opening				\$1M - \$2M
	101472-2 - 2018 Bond Street Reconstruction Contract 9			Robbins, Gregory	
	Start Advertisement	04/01/2021			
	Bid opening				\$1M - \$2M
	C02389 - FY18 - CD 9 Street Repair and Reconstruction Program			Hanna, Mary	
	Start Advertisement	11/12/2020			
	Bid opening				\$1M - \$2M

NOTE : This information is based on the updates received from the project managers and is current as of the date of this report. Projected dates and Construction estimates are subject to change with changes in projects.



EXTERNAL Advertisement & Bid Opening Schedule - 12 Month Report

Department	Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
<i>Water and Sewer Regional and Collaborative Project</i>					
	101682 - FM-156 from US81/287 to Watauga Road Water Improvements			Kasavich, John	
	Bid opening				\$1M - \$2M
<i>Lake Worth Infrastructure</i>					
	100962-2 - Lake Worth Water and Sanitary Sewer Improvements - Part 2			Norwood, Walter	
	Start Advertisement	01/14/2021			
	Bid opening				
<i>Major Wastewater Collection Mains</i>					
	100995-1 - Lake Arlington Force Main - Part 1			Poudyal, Pratima	
	Start Advertisement	Part 1	10/29/2020		
	Bid opening	Part 1			
	100995-2 - Lake Arlington Force Main - Part 2			Poudyal, Pratima	
	Start Advertisement	Part 2	11/19/2020		
	Bid opening	Part 2			
	101311-1 - Lake Arlington Gravity Main 3A - Part 1			Poudyal, Pratima	
	Start Advertisement	Part 1	12/10/2020		
	Bid opening	Part 1			
	101311-2 - Lake Arlington Gravity Main 3B - Part 2			Poudyal, Pratima	
	Start Advertisement	Part 2	12/10/2020		
	Bid opening	Part 2			
	101339-1 - M-458A Large Diameter Pipe Bursting ICAP Contract 2018 - Part 1			Taylor, Scott	
	Start Advertisement	Part 1	10/15/2020		
	Bid opening	Part 1			

NOTE : This information is based on the updates received from the project managers and is current as of the date of this report. Projected dates and Construction estimates are subject to change with changes in projects.



EXTERNAL Advertisement & Bid Opening Schedule - 12 Month Report

Department	Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
	101339-2 - M-458A Large Diameter Pipe Bursting ICAP Contract 2018 - Part 2 (Western Center Area)			Taylor, Scott	
	Start Advertisement	Part 2	10/15/2020		
	Bid opening	Part 2			
	101339-3 - M-458A Large Diameter Pipe Bursting ICAP Contract 2018 - Part 3 (Thomas Rd-Haltom City)			Taylor, Scott	
	Start Advertisement	Part 3	09/24/2020		
	Bid opening	Part 3			
	102069 - Sycamore Creek Sanitary Sewer Relief Interceptor - Phase 3			Conlon, Liam	
	Start Advertisement		03/25/2021		
	Bid opening				
	C01022-5 - Colonial Area Water and Wastewater Improvements (Clear Fork Basin M-210) - Part 5			Conlon, Liam	
	Start Advertisement	Part 5	12/03/2020		
	Bid opening	Part 5			
	C01960-2 - Little Fossil Creek Wastewater Line Improvements (Interceptor) - Part 2A Location 1			Norwood, Walter	
	Start Advertisement	Part 2	09/24/2020		
	Bid opening	Part 2			
	C02200-4 - Sycamore Creek Rehabilitation			Conlon, Liam	
	Start Advertisement		01/07/2021		
	Bid opening				
	Major Water Transmission Mains				
	102071 - Everman Parkway 16-Inch Transmission Main			Taylor, Scott	
	Start Advertisement		05/27/2021		

***NOTE :** This information is based on the updates received from the project managers and is current as of the date of this report. Projected dates and Construction estimates are subject to change with changes in projects.*



EXTERNAL Advertisement & Bid Opening Schedule - 12 Month Report

Department	Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
	Bid opening				
	C00204-23 - SH121T Water and Sewer Relocation - Part 23			Conlon, Liam	
	Start Advertisement	Part 23	06/03/2021		
	Bid opening	Part 23			
	C01468-10 - Cultural District Water and Wastewater Improvements - Part 10 (WS to WS 3 PP XFER)			Conlon, Liam	
	Start Advertisement	Part 10	10/01/2020		
	Bid opening	Part 10			
Lift Stations					
	100075-2 - VCWRF South Flow Lift Station			Goderya, Farida	
	Start Advertisement	Part 2	02/18/2021		
	Bid opening	Part 2			
	100996-1 - Clearfork Lift Station and Force Main (LS)			Wilson, Leon	
	Start Advertisement	Part 1	03/25/2021		
	Bid opening	Part 1			
	100996-2 - Clearfork Lift Station and Force Main (FM)			Wilson, Leon	
	Start Advertisement	Part 2	04/29/2021		
	Bid opening	Part 2			
Sanitary Sewer Rehab and Replacement Project					
	100420-1 - Sanitary Sewer Rehab Contract 93 - Part 1			Conlon, Liam	
	Start Advertisement	Part 1	01/07/2021		
	Bid opening	Part 1			
	100421-2 - Sanitary Sewer Rehab Contract 94 - Part 2			Vanughese, Suby	
	Start Advertisement	Part 2	11/19/2020		

***NOTE :** This information is based on the updates received from the project managers and is current as of the date of this report. Projected dates and Construction estimates are subject to change with changes in projects.*



EXTERNAL Advertisement & Bid Opening Schedule - 12 Month Report

Department	Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
	Bid opening Part 2				
	C00414-4 - Sanitary Sewer Rehab Contract 71 - Part 4			Kasavich, John	
	Start Advertisement Part 4	07/15/2021			
	Bid opening Part 4				
	C01504 - Sanitary Sewer Rehab Contract 85			Taylor, Scott	
	Start Advertisement	10/08/2020			
	Bid opening				
	C01955 - Sanitary Sewer Rehab Contract 88			Taylor, Scott	
	Start Advertisement	09/24/2020			
	Bid opening				
	C01957-2 - Sanitary Sewer Rehab Contract 91 - Part 2			Taylor, Scott	
	Start Advertisement Part 2	10/15/2020			
	Bid opening Part 2				
	C02321 - Bellaire Dr. S. and Arborlawn Dr. Sanitary Sewer Main Replacements			Kasavich, John	
	Start Advertisement	05/20/2021			
	Bid opening				
	C02382-2 - Sanitary Sewer Rehab Contract 90 - Part 2			Norwood, Walter	
	Start Advertisement	06/17/2021			
	Bid opening				
	C02691-1 - Sanitary Sewer Rehab Contract 95 - Part 1			Conlon, Liam	
	Part 1				
	C02691-2 - Sanitary Sewer Rehab Contract 95 - Part 2			Conlon, Liam	

NOTE : This information is based on the updates received from the project managers and is current as of the date of this report. Projected dates and Construction estimates are subject to change with changes in projects.



EXTERNAL Advertisement & Bid Opening Schedule - 12 Month Report

Department	Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
	Start Advertisement	Part 2	06/10/2021		
	Bid opening	Part 2			
	C02692 - Sanitary Sewer Rehab Contract 96			Conlon, Liam	
	Start Advertisement		11/19/2020		
	Bid opening				
	C02720 - Sanitary Sewer Rehab Contract 99			Poudyal, Pratima	
	Start Advertisement		07/01/2021		
	Bid opening				
	C02722 - Sanitary Sewer Rehabilitation Contract 101			Hamilton, Lawrence	
	Start Advertisement		09/24/2020		
	Bid opening				
	C02724 - Sanitary Sewer Rehabilitation Contract 104			Mir, Seivash	
	Start Advertisement		04/15/2021		
	Bid opening				
	Water and Sewer Rehab and Replacement Project				
	101475-1 - 2018 CIP Year 2 Contract 13			Varughese, Suby	
	Start Advertisement	Part 1	01/21/2021		
	Bid opening	Part 1			
	101475-2 - 2018 CIP Year 2 Contract 14			Varughese, Suby	
	Start Advertisement	Part 2	10/29/2020		
	Bid opening	Part 2			
	101476-2 - 2018 CIP Year 3 Contract 16			Poudyal, Pratima	
	Start Advertisement	Part 2	01/14/2021		

NOTE : This information is based on the updates received from the project managers and is current as of the date of this report. Projected dates and Construction estimates are subject to change with changes in projects.



EXTERNAL Advertisement & Bid Opening Schedule - 12 Month Report

Department	Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
	Bid opening Part 2				
	101477-2 - 2018 CIP Year 2 Contract 18			Johnson, Dena	
	Start Advertisement Part 1	08/20/2020			
	Bid opening Part 1				
	101688 - Water and Sanitary Sewer Replacement Contract 2018 WSM-M			Johnson, Dena	
	Start Advertisement	11/19/2020			
	Bid opening				
	102169 - Water and Sanitary Sewer Replacement Contract 2019, WSM-B			Poudyal, Pratima	
	Start Advertisement	08/27/2020			\$4M - \$5M
	Bid opening				\$4M - \$5M
	102300 - Water and Sanitary Sewer Replacement Contract 2019, WSM-D			Conlon, Liam	
	Start Advertisement	10/29/2020			
	Bid opening				
	102301 - Water and Sanitary Sewer Replacement Contract 2019 WSM-E			Hamilton, Lawrence	
	Start Advertisement	10/15/2020			
	Bid opening				
	102302 - Water and Sanitary Sewer Replacement Contract 2019 WSM-F			Hamilton, Lawrence	
	Start Advertisement	11/05/2020			
	Bid opening				
	102415 - Water and Sanitary Sewer Replacement Contract 2020, WSM-F (Park Hill Drive)			Poudyal, Pratima	
	Start Advertisement	10/22/2020			
	Bid opening				

NOTE : This information is based on the updates received from the project managers and is current as of the date of this report. Projected dates and Construction estimates are subject to change with changes in projects.



EXTERNAL Advertisement & Bid Opening Schedule - 12 Month Report

Department	Project ID and Project Name	Start	Finish	Project Manager	Construction Estimate
	C01929-2 - Water and Sanitary Sewer Replacement Contract 2011 WSM-D - Part 2			Wilson, Leon	
	Start Advertisement	09/24/2020			
	Bid opening				
	C02383-2 - Water and Sanitary Sewer Replacement Contract 2014 WSM-B - Part 2			Taylor, Scott	
	Start Advertisement	03/04/2021			
	Bid opening				
	C02445-2 - Near Southside Medical District Water and Sanitary Sewer Main Improvements			Kasavich, John	
	Start Advertisement	11/05/2020			
	Bid opening				
	<i>Water Treatment Plants</i>				
	102052 - Westside WTP Plate Settler Expansion			Taylor, Scott	
	Start Advertisement	09/24/2020			
	Bid opening				
	102056 - Rolling Hills WTP Flow Meter Replacement			Taylor, Scott	
	Start Advertisement	10/22/2020			
	Bid opening				

NOTE : This information is based on the updates received from the project managers and is current as of the date of this report. Projected dates and Construction estimates are subject to change with changes in projects.

