

## Public Advertisement & Bid Opening 3 Month Report

### Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
<b>Aviation</b>			
<b>C02187 - N Main Street Improvements at Meacham Airport</b>		Ealy, Aya	
Start Advertisement Part 1	29-Mar-2018		
<b>Arterial Streets</b>			
<b>C02288 - Timberland Blvd and Park Vista Blvd</b>		Wilson, Leon	
Start Advertisement Part 3	01-Feb-2018		
Bid opening Part 3	08-Mar-2018		
<b>C02552 - Miller - Willbarger Intersection Improvements</b>		Smith, Wilma	
Start Advertisement	11-Jan-2018		
<b>Maintenance</b>			
<b>100637-1 - Sidewalks 2017 Gas Well Funds Cont 1 (Seminary Dr and Campus Dr)</b>		Roberts, Jennifer	
Start Advertisement	04-Jan-2018		
Bid opening	01-Feb-2018		\$500K - \$1M
<b>100663 - Sidewalk Bridge Street</b>		Hanna, Mary	
Bid opening	18-Jan-2018		\$500K - \$1M
<b>101292 - Micro-surfacing 2018</b>		Islam, Tariqul	
Bid opening	04-Jan-2018		\$500K - \$1M
<b>101294 - Concrete Restoration 2018-2</b>		Islam, Tariqul	
Bid opening	04-Jan-2018		\$500K - \$1M
<b>Stormwater</b>			
<b>C00488 - Hammond Street Drainage Improvement</b>		Bennett, Mike	

This information is based on updates received from the project managers and is current as of the date of this report.



## Public Advertisement & Bid Opening 3 Month Report

**Department**

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
Start Advertisement	01-Mar-2018		
Bid opening	29-Mar-2018		\$1M - \$2M
<hr/>			
<b>C00778 - Lebow Channel Roadway Crossing Replacement</b>		Bennett, Mike	
Start Advertisement      Brennan Avenue	22-Mar-2018		
<hr/>			
<b>C01607 - Overton Woods Drainage Improvements</b>		Bennett, Mike	
Start Advertisement	08-Feb-2018		
Bid opening	08-Mar-2018		\$8M - \$9M
<hr/>			
<b>C01669 - Westcliff Drainage - Phase 2B</b>		Bennett, Mike	
Start Advertisement      Phase 2B	22-Mar-2018		
<hr/>			
<b>Major Wastewater Collection Mains</b>			
<b>100276 - Crowley Relief M-325 Sanitary Sewer Interceptor for Village Creek Basin Part 1</b>		Chaubey, Rakesh	
Start Advertisement	29-Mar-2018		
<hr/>			
<b>100276 - Crowley Relief M-325 Sanitary Sewer Interceptor for Village Creek Basin Part 2</b>		Chaubey, Rakesh	
Start Advertisement	29-Mar-2018		
<hr/>			
<b>100924 - 4 - Walsh Ranch Sewer Main Extension Phase IV</b>		Conlon, Liam	
Bid opening      Part 4	18-Jan-2018		\$3M - \$4M
<hr/>			
<b>01022 - Colonial Area Water and Wastewater Improvements (Clear Fork Basin M-210)</b>		Sauceda, Robert	
Start Advertisement      Part 5	01-Mar-2018		
Bid opening      Part 5	29-Mar-2018		\$3M - \$4M
<hr/>			

This information is based on updates received from the project managers and is current as of the date of this report.



## Public Advertisement & Bid Opening 3 Month Report

**Department**

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
<b>01960 - Little Fossil Creek Wastewater Line Improvements (Interceptor)</b>			
Start Advertisement	Part 2 18-Jan-2018	Sauceda, Robert	
Bid opening	Part 2 15-Feb-2018		
<b>01961 - Handley Area Wastewater and Water Improvements (Parallel Interceptors)</b>			
Start Advertisement	Part 2 22-Mar-2018	Sauceda, Robert	
<b>02200 - Sycamore Creek Interceptor Improvements and Basin Route Analysis</b>			
Start Advertisement	Part 1 01-Mar-2018	Conlon, Liam	
<b>02515 - Upper Big Fossil Creek Interceptor Improvements</b>			
Start Advertisement	22-Feb-2018	Norwood, Walter	
Bid opening	22-Mar-2018		
<b>Major Water Transmission Mains</b>			
<b>100261- Northeast Northside II 30 inch Water Transmission Along State Highway 170</b>			
Bid opening	11-Jan-2018	Sauceda, Robert	\$9M - \$10M
<b>Water Pump Stations and Tanks</b>			
<b>100378 - Westside V Elevated Storage Tank and Water Main (WL)</b>			
Start Advertisement	15-Feb-2018	Harder, Christopher	
Bid opening	08-Mar-2018		
<b>100378 - Westside V Elevated Storage Tank and Water Main (EST)</b>			
Start Advertisement	11-Jan-2018	Harder, Christopher	
Bid opening	22-Feb-2018		

This information is based on updates received from the project managers and is current as of the date of this report.



## Public Advertisement & Bid Opening 3 Month Report

**Department**

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
<b>100886 - 1 - Seminary Hill Elevated Storage Tank Rehab Part 1</b> Bid opening	04-Jan-2018	Johnson, Dena	
<b>100886 - 2 - Willow Springs Elevated Storage Tank Coating Rehab Part 2</b> Bid opening	04-Jan-2018	Johnson, Dena	
<i>Water and Sewer Rehab and Replacement Project</i>			
<b>01928 - W and SS Repl. Contract 2011 WSM-A</b>		Sauceda, Robert	
Start Advertisement                      Part 2	08-Feb-2018		
Bid opening                                      Part 2	08-Mar-2018		\$1M - \$2M

This information is based on updates received from the project managers and is current as of the date of this report.

