

## Public Advertisement & Bid Opening 3 Month Report

### Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
<b>Aviation</b>			
<b>C02187 - N Main Street Improvements at Meacham Airport</b>		Ealy, Aya	
Start Advertisement                      Part 1	26-Apr-2018		
<b>Arterial Streets</b>			
<b>C02288 - Timberland Blvd and Park Vista Blvd</b>		Wilson, Leon	
Start Advertisement                      Part 3	05-Apr-2018		
<b>C02552 - Miller - Willbarger Intersection Improvements</b>		Smith, Wilma	
Bid opening	08-Feb-2018		\$1M - \$2M
<b>Maintenance</b>			
<b>100637-1 - Sidewalks 2017 Gas Well Funds Cont 1 (Seminary Dr and Campus Dr)</b>		Roberts, Jennifer	
Bid opening	08-Feb-2018		\$500K - \$1M
<b>101296 - Bridge Rehabilitation 2018-1</b>		Islam, Tariqul	
Bid opening	01-Feb-2018		< \$500K
<b>Stormwater</b>			
<b>C00488 - Hammond Street Drainage Improvement</b>		Bennett, Mike	
Start Advertisement	01-Mar-2018		
Bid opening	29-Mar-2018		\$1M - \$2M
<b>C00778 - Lebow Channel Roadway Crossing Replacement</b>		Bennett, Mike	
Start Advertisement                      Brennan Avenue	12-Apr-2018		
<b>C01607 - Overton Woods Drainage Improvements</b>		Bennett, Mike	
Start Advertisement	08-Mar-2018		

This information is based on updates received from the project managers and is current as of the date of this report.



## Public Advertisement & Bid Opening 3 Month Report

### Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
Bid opening	05-Apr-2018		\$8M - \$9M
<b>C01669 - Westcliff Drainage - Phase 2B</b>		Bennett, Mike	
Start Advertisement Phase 2B	22-Mar-2018		
Bid opening Phase 2B	19-Apr-2018		\$1M - \$2M
<b>Neighborhood Streets</b>			
<b>C02653 - Six Points Urban Village Streetscape Phase II</b>		Smith, Wilma	
Bid opening	22-Feb-2018		
<b>Traffic</b>			
<b>C00593 - Live Oak Connector Project</b>		Hanna, Mary	
Start Advertisement	12-Apr-2018		
<b>Major Wastewater Collection Mains</b>			
<b>100276 - Crowley Relief M-325 Sanitary Sewer Interceptor for Village Creek Basin Part 1</b>		Chaubey, Rakesh	
Start Advertisement	29-Mar-2018		
Bid opening	26-Apr-2018		
<b>100276 - Crowley Relief M-325 Sanitary Sewer Interceptor for Village Creek Basin Part 2</b>		Chaubey, Rakesh	
Start Advertisement	29-Mar-2018		
Bid opening	26-Apr-2018		
<b>100924 - 4 - Walsh Ranch Sewer Main Extension Phase IV</b>		Conlon, Liam	
Bid opening Part 4	08-Feb-2018		\$3M - \$4M
<b>01022 - Colonial Area Water and Wastewater Improvements (Clear Fork Basin M-210)</b>		Sauceda, Robert	

This information is based on updates received from the project managers and is current as of the date of this report.



## Public Advertisement & Bid Opening 3 Month Report

### Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
Start Advertisement	Part 5		
	19-Apr-2018		
<b>01960 - Little Fossil Creek Wastewater Line Improvements (Interceptor)</b>		Sauceda, Robert	
Start Advertisement	Part 2		
	15-Mar-2018		
Bid opening	Part 2		
	12-Apr-2018		
<b>01961 - Handley Area Wastewater and Water Improvements (Parallel Interceptors)</b>		Sauceda, Robert	
Start Advertisement	Part 2		
	22-Mar-2018		
Bid opening	Part 2		\$5M - \$6M
	19-Apr-2018		
<b>02200 - Sycamore Creek Interceptor Improvements and Basin Route Analysis</b>		Conlon, Liam	
Start Advertisement	Part 1		
	15-Feb-2018		
Bid opening	Part 1		\$3M - \$4M
	08-Mar-2018		
<b>02448 - Upper Clear Fork Interceptor Improvements</b>		Conlon, Liam	
Start Advertisement			
	08-Mar-2018		
Bid opening			
	19-Apr-2018		
<b>02515 - Upper Big Fossil Creek Interceptor Improvements</b>		Norwood, Walter	
Start Advertisement			
	22-Mar-2018		
Bid opening			
	19-Apr-2018		
<b>Water Pump Stations and Tanks</b>			
<b>100378 - Westside V Elevated Storage Tank and Water Main (WL)</b>		Harder, Christopher	
Start Advertisement			
	15-Mar-2018		
Bid opening			
	05-Apr-2018		

This information is based on updates received from the project managers and is current as of the date of this report.



## Public Advertisement & Bid Opening 3 Month Report

**Department**

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
<b>100378 - Westside V Elevated Storage Tank and Water Main (EST)</b>		Harder, Christopher	
Start Advertisement	15-Feb-2018		
Bid opening	29-Mar-2018		
<i>Water and Sewer Rehab and Replacement Project</i>			
<b>01928 - W and SS Repl. Contract 2011 WSM-A</b>		Sauceda, Robert	
Start Advertisement	Part 2 08-Feb-2018		
Bid opening	Part 2 08-Mar-2018		\$1M - \$2M

This information is based on updates received from the project managers and is current as of the date of this report.

