

Public Advertisement & Bid Opening 3 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
Aviation			
02187 - N Main Street Improvements at Meacham Airport		Hostak, Julie	
Start Advertisement	Part 1	29-Jun-2017	
Bid opening	Part 1	27-Jul-2017	\$1M - \$2M
Arterial Streets			
100278 - Randol Mill Road Round about (Precinct Line Rd. to Stoneview Circle)		Smith, Wilma	
Start Advertisement	Roundabout	27-Jul-2017	
02552 - Miller - Willbarger Intersection Improvements		Smith, Wilma	
Start Advertisement		06-Jul-2017	
Stormwater			
01363-3 - Eastern Hills Drainage Improvements - Phase 3		Willhelm, Debbie	
Start Advertisement	Phase 3 Construction	22-Jun-2017	
Bid opening	Phase 3 Construction	27-Jul-2017	\$2M - \$3M
Neighborhood Streets			
02661 - Kimbo Rd. from N. Sylvania to Mesquite Roadway Improvements		Hanna, Mary	
Start Advertisement		08-Jun-2017	
Bid opening		22-Jun-2017	< \$500K
Customer City Meter Stations			
02302 - Edgecliff Sanitary Sewer Meter Station		Sauceda, Robert	
Bid opening		08-Jun-2017	\$500K - \$1M
Major Wastewater Collection Mains			
01022 - Colonial Area Water and Wastewater Improvements (Clear Fork Basin M-210)		Sauceda, Robert	

This information is based on updates received from the project managers and is current as of the date of this report.



Public Advertisement & Bid Opening 3 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
Start Advertisement	Part 5		
	13-Jul-2017		
<hr/>			
01226 - SS Main 257 Upper and Middle Village Creek Parallel Relief Main - Part 1		Kasavich, John	
Start Advertisement	08-Jun-2017		
Bid opening	29-Jun-2017		\$6M - \$7M
<hr/>			
01333 - M-325 Village Creek Parallel Relief		Kasavich, John	
Start Advertisement	Part 1 - Station 5+10 to Station 95+32	15-Jun-2017	
Bid opening	Part 1 - Station 5+10 to Station 95+32	13-Jul-2017	\$2M - \$3M
<hr/>			
02223 - Marine Creek Parallel interceptor Improvements Phase I		Sauceda, Robert	
Bid opening		08-Jun-2017	\$2M - \$3M
<hr/>			
Major Water Transmission Mains			
100277 - Northside IV Water Main Phase I		Sauceda, Robert	
Bid opening		01-Jun-2017	\$7M - \$8M
<hr/>			
Sanitary Sewer Rehab and Replacement Project			
01955 - SS Rehab Contract 88		Chaubey, Rakesh	
Start Advertisement		13-Jul-2017	
<hr/>			
01956 - SS Rehab Contract 87		Chaubey, Rakesh	
Start Advertisement		01-Jun-2017	
Bid opening		29-Jun-2017	\$2M - \$3M
<hr/>			
Water and Sewer Rehab and Replacement Project			
100909 Sewer Maintenance Replacement 2017		Deeter, Jim	
Start Advertisement		01-Jun-2017	

This information is based on updates received from the project managers and is current as of the date of this report.



Public Advertisement & Bid Opening 3 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
Bid opening	08-Jun-2017		\$500K - \$1M
01928 - W and SS Repl. Contract 2011 WSM-A		Sauceda, Robert	
Start Advertisement Part 2	13-Jul-2017		
02693 - Water and Sanitary Sewer Replacement Contract 2016 WSM-A		Conlon, Liam	
Start Advertisement Part 2	08-Jun-2017		
Bid opening Part 2	13-Jul-2017		\$3M - \$4M
02694 - Water and Sanitary Sewer Replacement Contract 2016 WSM-B		Sauceda, Robert	
Start Advertisement Part 2	25-May-2017		
Start Advertisement Part 3	22-Jun-2017		
Bid opening Part 2	22-Jun-2017		\$1M - \$2M
Bid opening Part 3	20-Jul-2017		\$500K - \$1M
02695 - Water and Sanitary Sewer Replacement Contract 2016 WSM-C		Chaubey, Rakesh	
Start Advertisement Part 2	13-Jul-2017		
02696 - Water and Sanitary Sewer Replacement Contract 2016 WSM-D (Contract 8 & 9)		Norwood, Walter	
Bid opening Part 1	25-May-2017		\$2M - \$3M

This information is based on updates received from the project managers and is current as of the date of this report.

