

## Public Advertisement & Bid Opening 3 Month Report

### Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
<b>Aviation</b>			
<b>02187 - N Main Street Improvements at Meacham Airport</b>		Hostak, Julie	
Start Advertisement	Part 1	25-Jan-2018	
<b>Arterial Streets</b>			
<b>100278 - Randol Mill Road Round about (Precinct Line Rd. to Stoneview Circle)</b>		Ojeda, Sofia	
Start Advertisement	Roundabout	02-Nov-2017	
Bid opening	Roundabout	30-Nov-2017	\$1M - \$2M
<b>02272 - North Riverside Dr - N Tarrant Pkwy to Summerfields Blvd</b>		Aiton, Mitch	
Start Advertisement		18-Jan-2018	
<b>Maintenance</b>			
<b>100633 - Bridge Rehabilitation 2017-2</b>		Islam, Tariqul	
Bid opening		30-Nov-2017	< \$500K
<b>100637-1 - Sidewalks 2017 Gas Well Funds Cont 1 (Seminary Dr and Campus Dr)</b>		Roberts, Jennifer	
Start Advertisement		14-Dec-2017	
Bid opening		18-Jan-2018	\$500K - \$1M
<b>100637-2 - Sidewalks 2017 Gas Well Funds Cont 2 (John T White Rd)</b>		Roberts, Jennifer	
Bid opening		30-Nov-2017	\$500K - \$1M
<b>100663 - Sidewalk Bridge Street</b>		Hanna, Mary	
Start Advertisement		16-Nov-2017	
Bid opening		14-Dec-2017	\$500K - \$1M

### Neighborhood Streets

This information is based on updates received from the project managers and is current as of the date of this report.



## Public Advertisement & Bid Opening 3 Month Report

### Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
<b>02661 - Kimbo Rd. from N. Sylvania to Mesquite Roadway Improvements</b> Start Advertisement	11-Jan-2018	Hanna, Mary	
<b>Traffic</b>			
<b>101081 - FY 2018 Traffic Signal Improvements</b> Start Advertisement	30-Nov-2017	Ojeda, Sofia	
Bid opening	28-Dec-2017		
<b>Misc</b>			
<b>101003 - Design Services Contract 2018</b> Start Advertisement	21-Dec-2017	Sauceda, Robert	
Bid opening	25-Jan-2018		< \$500K
<b>Major Wastewater Collection Mains</b>			
<b>100276 - Crowley Relief M-325 Sanitary Sewer Interceptor for Village Creek Basin Part 1</b> Start Advertisement	30-Nov-2017	Chaubey, Rakesh	
Bid opening	04-Jan-2018		
<b>100276 - Crowley Relief M-325 Sanitary Sewer Interceptor for Village Creek Basin Part 2</b> Start Advertisement	30-Nov-2017	Chaubey, Rakesh	
Bid opening	04-Jan-2018		
<b>100924 - 4 - Walsh Ranch Sewer Main Extension Phase IV</b> Start Advertisement Part 4	30-Nov-2017	Conlon, Liam	
Bid opening Part 4	11-Jan-2018		\$1M - \$2M
<b>01960 - Little Fossil Creek Wastewater Line Improvements (Interceptor)</b>		Sauceda, Robert	

This information is based on updates received from the project managers and is current as of the date of this report.



## Public Advertisement & Bid Opening 3 Month Report

### Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
Start Advertisement	Part 2		
Bid opening	Part 2		
<b>02200 - Sycamore Creek Interceptor Improvements and Basin Route Analysis</b>		Conlon, Liam	
Start Advertisement	Part 1		
Bid opening	Part 1		\$3M - \$4M
<b>Major Water Transmission Mains</b>			
<b>100261- Northeast Northside II 30 inch Water Transmission Along State Highway 170</b>		Sauceda, Robert	
Start Advertisement			
<b>Sanitary Sewer Rehab and Replacement Project</b>			
<b>01504 - SS Rehab Contract 85</b>		Chaubey, Rakesh	
Start Advertisement			
<b>01955 - SS Rehab Contract 88</b>		Chaubey, Rakesh	
Start Advertisement			
<b>01956 - SS Rehab Contract 87</b>		Chaubey, Rakesh	
Bid opening			\$2M - \$3M
<b>02382 - SS Rehab Contract 90</b>		Norwood, Walter	
Start Advertisement			
<b>Water Pump Stations and Tanks</b>			
<b>100885 - Calmont Elevated Storage Tank Repair &amp; Repainting</b>		Mir, Seiavash	
Start Advertisement			
Bid opening			

This information is based on updates received from the project managers and is current as of the date of this report.



## Public Advertisement & Bid Opening 3 Month Report

**Department**

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
<b>100886 - 1 - Seminary Hill Elevated Storage Tank Rehab Part 1</b>			
Start Advertisement	28-Dec-2017	Johnson, Dena	
Bid opening	25-Jan-2018		
<b>100886 - 2 - Willow Springs Elevated Storage Tank Coating Rehab Part 2</b>			
Start Advertisement	28-Dec-2017	Johnson, Dena	
Bid opening	25-Jan-2018		
<b><i>Water and Sewer Rehab and Replacement Project</i></b>			
<b>100830 - Lake Shore Streets Water and Sanitary Sewer Improvements</b>			
Start Advertisement	25-Jan-2018	Hamilton, Lawrence	
<b>01928 - W and SS Repl. Contract 2011 WSM-A</b>			
Start Advertisement	Part 2 09-Nov-2017	Sauceda, Robert	
Bid opening	Part 2 07-Dec-2017		\$1M - \$2M
<b>01929 - W and SS Repl. Contract 2011 WSM-D</b>			
Start Advertisement	02-Nov-2017	Sauceda, Robert	
Bid opening	30-Nov-2017		\$1M - \$2M
<b>02696 - Water and Sanitary Sewer Replacement Contract 2016 WSM-D ( Contract 9)</b>			
Bid opening	Part 2 16-Nov-2017	Norwood, Walter	\$1M - \$2M
<b><i>Wastewater Treatment Plants</i></b>			
<b>100766- VCWRF Fine Screen Building Sluice Gate Modifications</b>			
Bid opening	02-Nov-2017	Goderya, Farida	\$1M - \$2M

This information is based on updates received from the project managers and is current as of the date of this report.



## Public Advertisement & Bid Opening 3 Month Report

**Department**

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
<b>02648 - VCWRF Switchgear Replacements</b> Bid opening	09-Nov-2017	Goderya, Farida	\$7M - \$8M

This information is based on updates received from the project managers and is current as of the date of this report.

