

Public Advertisement & Bid Opening 3 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
To Be Determined			
101265 - HMAC 2017- 5 Street Rehabilitation		Sugrim, Kristian	
Bid opening	28-Dec-2017		\$1M - \$2M
Arterial Streets			
100278 - Randol Mill Road Round about (Precinct Line Rd. to Stoneview Circle)		Ojeda, Sofia	
Bid opening Roundabout	07-Dec-2017		\$1M - \$2M
C02288 - Timberland Blvd and Park Vista Blvd		Wilson, Leon	
Start Advertisement Part 3	01-Feb-2018		
C02552 - Miller - Willbarger Intersection Improvements		Smith, Wilma	
Start Advertisement	11-Jan-2018		
Maintenance			
100637-1 - Sidewalks 2017 Gas Well Funds Cont 1 (Seminary Dr and Campus Dr)		Roberts, Jennifer	
Start Advertisement	21-Dec-2017		
Bid opening	01-Feb-2018		\$500K - \$1M
100663 - Sidewalk Bridge Street		Hanna, Mary	
Start Advertisement	07-Dec-2017		
Bid opening	04-Jan-2018		\$500K - \$1M
101287 - Joint Seal 2018		Islam, Tariqul	
Bid opening	21-Dec-2017		\$500K - \$1M
101288 - Concrete Restoration 2018-3		Islam, Tariqul	
Bid opening	21-Dec-2017		\$500K - \$1M

This information is based on updates received from the project managers and is current as of the date of this report.



Public Advertisement & Bid Opening 3 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
101292 - Micro-surfacing 2018		Islam, Tariqul	
Start Advertisement	07-Dec-2017		
Bid opening	04-Jan-2018		\$500K - \$1M
101293 - Concrete Restoration 2018-1		Islam, Tariqul	
Bid opening	28-Dec-2017		\$500K - \$1M
101294 - Concrete Restoration 2018-2		Islam, Tariqul	
Start Advertisement	07-Dec-2017		
Bid opening	04-Jan-2018		\$500K - \$1M
101295 - Brick Rehabilitation 2018		Islam, Tariqul	
Bid opening	28-Dec-2017		< \$500K
Stormwater			
C01607 - Overton Woods Drainage Improvements		Bennett, Mike	
Start Advertisement	08-Feb-2018		
Neighborhood Streets			
C02661 - Kimbo Rd. from N. Sylvania to Mesquite Roadway Improvements		Hanna, Mary	
Bid opening	07-Dec-2017		< \$500K
Traffic			
101081 - FY 2018 Traffic Signal Improvements		Ojeda, Sofia	
Start Advertisement	21-Dec-2017		
Bid opening	18-Jan-2018		

This information is based on updates received from the project managers and is current as of the date of this report.



Public Advertisement & Bid Opening 3 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
Misc			
B45002 - M-339 Sanitary Sewer Main Improvements		Sauceda, Robert	
Bid opening	07-Dec-2017		\$1M - \$2M
Major Wastewater Collection Mains			
100924 - 4 - Walsh Ranch Sewer Main Extension Phase IV		Conlon, Liam	
Start Advertisement Part 4	07-Feb-2018		
01960 - Little Fossil Creek Wastewater Line Improvements (Interceptor)		Sauceda, Robert	
Start Advertisement Part 2	18-Jan-2018		
Bid opening Part 2	15-Feb-2018		
02515 - Upper Big Fossil Creek Interceptor Improvements		Norwood, Walter	
Start Advertisement	22-Feb-2018		
Major Water Transmission Mains			
100261- Northeast Northside II 30 inch Water Transmission Along State Highway 170		Sauceda, Robert	
Start Advertisement	25-Jan-2018		
Bid opening	22-Feb-2018		\$9M - \$10M
Water Pump Stations and Tanks			
100885 - Calmont Elevated Storage Tank Repair & Repainting		Mir, Seiavash	
Bid opening	14-Dec-2017		\$1M - \$2M
100886 - 1 - Seminary Hill Elevated Storage Tank Rehab Part 1		Johnson, Dena	
Start Advertisement	07-Dec-2017		
Bid opening	04-Jan-2018		

This information is based on updates received from the project managers and is current as of the date of this report.



Public Advertisement & Bid Opening 3 Month Report

Department

Project ID and Project Name	Dates	Project Manager	Construction Estimate Range
100886 - 2 - Willow Springs Elevated Storage Tank Coating Rehab Part 2		Johnson, Dena	
Start Advertisement	07-Dec-2017		
Bid opening	04-Jan-2018		
<i>Water and Sewer Rehab and Replacement Project</i>			
100830 - Lake Shore Streets Water and Sanitary Sewer Improvements		Hamilton, Lawrence	
Start Advertisement	25-Jan-2018		
Bid opening	22-Feb-2018		
01928 - W and SS Repl. Contract 2011 WSM-A		Sauceda, Robert	
Start Advertisement Part 2	08-Feb-2018		
01929 - W and SS Repl. Contract 2011 WSM-D		Sauceda, Robert	
Bid opening	07-Dec-2017		\$2M - \$3M

This information is based on updates received from the project managers and is current as of the date of this report.

