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Lake Worth Dredging Project Update 
                 July 18, 2012 

Paul Bounds, Regulatory and Environmental Coordinator 
                  Fort Worth Water Department 
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Lake Worth CIP 
January 2008 

• 20” Northside III Water               $2,200,000 
• Woodvale Sewer System                 2,200,000 
• Boat Ramps                                     1,654,000 
• Dredging                                        30,706,000 
• Nature Trails/Parks Imp.                18,636,000 
• Love Cir./Casino Beach W/S           9,058,000 
• Watercress West W/S                     4,428,000 
• Comanche Creek Drainage             1,300,000 
• Access Control/Cable Fencing        1,715,000 
• Silver Creek Road Widening            9,073,000 
• Maintenance Endowment Fund        9,550,000 
• Northside II Water    26,554,000 
• Total                $117,075,000                                                 
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Dredging Objectives 
• Candidate dredge areas from CIIP Study 
• Recreation enhancement 
• Safety improvement 
• Water quality 
• Boat access to lake 
• Target elevation of 584 ft-msl 

– 6 feet below minimum normal pool 
• Avoid areas of known PCB contamination 
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Bathymetric Survey  
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        Bathymetric Survey Results 
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      Geotechnical Investigations  
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      Sediment Characterization 
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       Sediment Characterization 
• Phase 1 – 64 samples 
• Phase 2 – 18 samples 
• TCEQ waste disposal limits 
• No PCBs issues 
• No VOCs (volatile organic compounds) issues 
• No SVOCs (semivolatile organic compounds) issues 
• Limited detection of pesticides/herbicides 
• No in-lake or out-of-lake disposal restrictions 
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     Disposal Pre-purchase 
• Locate a disposal facility early to allow 

environmental permitting 
• Three local bids solicited 

– Silver Creek Materials 
– HJG 
– Dickey Carr 

• Transmission cost estimates added for 
comparison 

• Pre-purchase awarded to Silver Creek Materials 
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    Disposal Pre-purchase 
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Final Design 
• Phase I Design 

– Areas to match available funding 
– Areas easily permitted 
– Pipeline to Silver Creek Materials 
– Letter of Permission (LOP) from Corps 

• Phase II Design 
– Remaining dredge areas 
– Minimal boat channels for access 
– Allowance for dock owners to “sweep into the hall” 
– Avoid wetlands and shallow water habitat 
– LOP amendment for Phase II areas 
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Boat Dock Dredging Zone 
(Dock Adjacent to General Recreational Use Dredging Zone) 

Shoreline 
     594’ 

General Recreational Use Dredging Zone Line  

100 FT. Boat Dock Dredging Zone 

Distance Varies 

Boat 
Dock 
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Final Design 
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Project Status 
• Phase I construction awarded to Great Lakes 

– 1.8 million cubic yards 
– $12.5 million 

• Phase II 
– LOP amendment approved April 10, 2012 
– Approx 400,000 cubic yards 
– Includes boat channels 
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Final Design 
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Moving In 
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Moving In 
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Dredging 
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Remaining Work 

• Begin Phase I dredging –Mid July 2012 
• Dredging ground breaking ceremony – 

July 31, 2012 
• Complete Phase II Design –July 2012 
• Phase II change order approval – Based 

on available funding 
• Complete Phase 1 dredging  – April 2013 
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Questions? 

21 


	Slide Number 1
	Lake Worth CIP�January 2008
	Dredging Objectives
	Slide Number 4
	Bathymetric Survey 
	        Bathymetric Survey Results
	      Geotechnical Investigations 
	      Sediment Characterization
	       Sediment Characterization
	     Disposal Pre-purchase
	    Disposal Pre-purchase
	Final Design
	Boat Dock Dredging Zone�(Dock Adjacent to General Recreational Use Dredging Zone)
	Final Design
	Project Status
	Final Design
	Moving In
	Moving In
	Dredging
	Remaining Work
	Slide Number 21

