

Master Bid Opening 3 Month Report

Department			
Project Name	Bid Opening	Project Manager	Construction Estimate Range
Renovation of Existing Facilities			
01576 - Rodeo Park Corridor Development	25-Apr-2013	McElhany, Joel	\$500K - \$1M
01577 - Marine Creek Linear Park Corridor Development	25-Apr-2013	McElhany, Joel	\$500K - \$1M
01585 - Buck Sansom Park Corridor Development	25-Apr-2013	McElhany, Joel	\$500K - \$1M
01586 - Lincoln Park Corridor Development	25-Apr-2013	McElhany, Joel	\$500K - \$1M
Arterial Streets			
00768 - Dirks - Alta Mesa - Bryant Irvin Rd to Granbury Rd (East and West) East	09-May-2013	Ingram, Dennis	\$1M - \$5M
01273 - Spinks Stone Road Alsbury Improvements Roadway, Water and Sewer	23-May-2013	Bennett, Mike	\$1M - \$5M
01652 - 2010 Intersection Improvements Contract 1	23-May-2013	Acevedo, Lissette	< \$500K
01856 - 2011 Intersection Improvements Phase 2	04-Apr-2013	Acevedo, Lissette	
02089 - Harriet Creek Dr. Bridge Project	28-Mar-2013	Jaafari, Khal	\$500K - \$1M

This information is based on updates received from the project managers and is current as of the date of this report.



Master Bid Opening 3 Month Report

Department

Project Name	Bid Opening	Project Manager	Construction Estimate Range
Stormwater			
00483 - Fossil Drive Drainage			
Fossil Drive	14-Mar-2013	Pulido, Felipe	< \$500K
Tom Ellen / Long Ave	14-Mar-2013	Pulido, Felipe	\$500K - \$1M
00486 - Tonys Creek Detention Rehabilitation			
	21-Mar-2013	Pandey, Vibhuti	< \$500K
00702 - Randol Mill Culvert Improvements			
	30-May-2013	Owen, Michael	\$500K - \$1M
01335 - Crooked Lane Drainage Improvements			
	09-May-2013	Pandey, Vibhuti	< \$500K
01364 - West Downtown Storm Drain Structural Rehabilitation			
10th Street	07-Mar-2013	Owen, Michael	\$500K - \$1M
Neighborhood Streets			
01272 - Penland St, Wade Ave, 2008 CIP 8D			
	28-Mar-2013	Jaafari, Khal	< \$500K
02092 - HMAC Surface Overlay (2013-4)			
	21-Mar-2013	Sugrim, Kristian	\$1M - \$5M
Major Wastewater Collection Mains			
01022 - Clear Fork Drainage Basin-M-210 SS Improvements			
Part 3	16-May-2013	Sauceda, Robert	\$1M - \$5M

This information is based on updates received from the project managers and is current as of the date of this report.



Master Bid Opening 3 Month Report

Department

Project Name	Bid Opening	Project Manager	Construction Estimate Range
01099 - SS Replacements - M253 South Shore Replacement			
Part 3	04-Apr-2013	Rafalko, Madelene	\$5M - \$10M
01303 - Big Fossil Creek Parallel Relief (M-402) - Parts 1, 2 and 3			
Part 1	23-May-2013	Rafalko, Madelene	\$5M - \$10M
Part 3	23-May-2013	Rafalko, Madelene	\$1M - \$5M
Major Water Transmission Mains			
00204 - SH 121T Water and Sewer Relocation			
Part 23	30-May-2013	Conlon, Liam	\$500K - \$1M
01515 - SH 114 Water Relocation			
Part 2	30-May-2013	Sauceda, Robert	\$1M - \$5M
Sanitary Sewer Rehabilitation Projects			
01488 - SS Rehab Contract 76			
Part 1	23-May-2013	Sauceda, Robert	\$1M - \$5M
01493 - Sanitary Sewer Rehabilitation Contract 64			
Part 2	07-Mar-2013	Chaubey, Rakesh	\$1M - \$5M
01502 - SS Rehab Contract 83			
	16-May-2013	Chaubey, Rakesh	\$1M - \$5M
01504 - SS Rehab Contract 85			
	30-May-2013	Chaubey, Rakesh	\$1M - \$5M

This information is based on updates received from the project managers and is current as of the date of this report.



Master Bid Opening 3 Month Report

Department

Project Name	Bid Opening	Project Manager	Construction Estimate Range
02043 - Sanitary Sewer Rehabilitation Contract 92	09-May-2013	Deeter, Jim	\$1M - \$5M
<i>TxDOT/County Projects</i>			
02051 - North Tarrant Express Segment 3B (I-35W from I-820 to U.S. 81-287)	14-Mar-2013	Kasavich, John	\$500K - \$1M
<i>Water Pump Stations and Tanks</i>			
00370 - Northside IV 1.0 MG Elevated Water Storage Tank and 30-inch Pipeline Elevated Tank	04-Apr-2013	Goderya, Farida	\$1M - \$5M
<i>Water and Sewer Replacement</i>			
01372 - Water and Sanitary Sewer Replacement Contract 2003 STM-B	25-Apr-2013	Deeter, Jim	\$500K - \$1M
01468 - Cultural District -Will Rogers Area Water and Sanitary Sewer Improvements Part 3	25-Apr-2013	Kasavich, John	\$1M - \$5M
01472 - W and SS Replacement Contract 2009 WSM-I	16-May-2013	Chaubey, Rakesh	\$1M - \$5M
01473 - W and SS Repl. Contract 2009 WSM-J	16-May-2013	Sauceda, Robert	\$1M - \$5M
01477 - W and SS Repl. Contract 2009 STM-M	16-May-2013	Chaubey, Rakesh	\$500K - \$1M
01478 - W and SS Repl. Contract 2009 WSM-L			

This information is based on updates received from the project managers and is current as of the date of this report.



Master Bid Opening 3 Month Report

Department Project Name	Bid Opening	Project Manager	Construction Estimate Range
	18-Apr-2013	Schwinger, Susan	\$1M - \$5M
01494 - Water and Sanitary Sewer Replacement Contract 2010 STM-E	30-May-2013	Sauceda, Robert	\$1M - \$5M
01495 - W and SS Repl. Contract 2010 STM-B	11-Apr-2013	Wong, Soon	\$1M - \$5M
01829 - Casino Beach-Watercress Water and Sewer Improvements	11-Apr-2013	Bounds, Paul	\$5M - \$10M
01837 - W and SS Repla. Contract 2003 STM-F	02-May-2013	Chaubey, Rakesh	
Wastewater Treatment Plants			
01847 - VCWRF Gravity Belt Thickener Addition	23-May-2013	Mir, Seiavash	\$1M - \$5M

