

## Master Bid Opening 3 Month Report

Department	Project Name	Bid Opening	Project Manager	Construction Estimate Range
<b>Arterial Streets</b>				
	00141 - Hemphill St (from Vickery Blvd to Lancaster Ave)	09-Feb-2012	Weiss, Mike	\$5M - \$10M
	00459 - West Rosedale Street Retrofit - Forest Park to I35 Main Project	12-Apr-2012	Buckley, Patrick	\$1M - \$5M
<b>Stormwater</b>				
	00628 - Scott-Sunset Drainage Improvements	05-Apr-2012	Owen, Michael	\$500K - \$1M
	00660 - Raider Channel Improvements	08-Mar-2012	Owen, Michael	\$1M - \$5M
<b>Neighborhood Streets</b>				
	01233 - Hatcher St, Richardson St, Contract 2008 CIP 5C	26-Apr-2012	Ehia, Fred	\$500K - \$1M
	01234 - Kleinert St, Melody St, Tasman St, 2008 CIP 6A	02-Feb-2012	Argomaniz, Richard	\$500K - \$1M
	01846 - HMAC Hot -Inplace-Recycling Surface Overlay (2012-1)	16-Feb-2012	Sugrim, Kristian	\$1M - \$5M
<b>Major Wastewater Collection Mains</b>				
	01022 - Clear Fork Drainage Basin-M-210 SS Improvements Part 2	05-Apr-2012	Cooper, David	\$1M - \$5M

\* An internal aspect of the schedule is automatically denoted by the "\*\*\*", but had no signification for the recipients of this report.

This information is based on updates received from the project managers and is subject to change.

## Master Bid Opening 3 Month Report

Department Project Name	Bid Opening	Project Manager	Construction Estimate Range
<b>01789 - Reclaim Water Extension along American Blvd</b>	01-Mar-2012	Townsend, David	\$500K - \$1M
<b><i>Sanitary Sewer Rehabilitation Projects</i></b>			
<b>00360 - SS Rehabilitation - Contract 74</b>	05-Apr-2012	Schwinger, Susan	\$1M - \$5M
<b>00558 - SS Rehabilitation - Contract 61</b> Part 2	19-Apr-2012	Chaubey, Rakesh	\$1M - \$5M
<b>01006 - SS Rehabilitation - Contract 60 - Missouri Ave</b> Part 4	12-Apr-2012	Schwinger, Susan	< \$500K
<b><i>Water Pump Stations and Tanks</i></b>			
<b>00369 - Eastside Pump Station Rehabilitation/Replacement of Eastside II and Holly Water Mains</b> Water Line - Phase 1	22-Mar-2012	Goderya, Farida	\$1M - \$5M
<b><i>Water and Sewer Replacement</i></b>			
<b>00194 - Water and SS Repl Contract 2004 STM-I</b>	26-Apr-2012	Schwinger, Susan	\$1M - \$5M
<b>01372 - Water and Sanitary Sewer Replacement Contract 2003 STM-B</b>	22-Mar-2012	Deeter, Jim	\$500K - \$1M
<b>01435 - Water Replace Contract 2009 WM-D</b>	05-Apr-2012	Chaubey, Rakesh	\$500K - \$1M

\* An internal aspect of the schedule is automatically denoted by the "\*\*\*", but had no signification for the recipients of this report.

This information is based on updates received from the project managers and is subject to change.

## Master Bid Opening 3 Month Report

**Department**

<b>Project Name</b>	<b>Bid Opening</b>	<b>Project Manager</b>	<b>Construction Estimate Range</b>
01478 - W SS Repl. Contract 2009 WSM-L	19-Apr-2012	Schwinger, Susan	\$1M - \$5M

\* An internal aspect of the schedule is automatically denoted by the "\*\*\*", but had no signification for the recipients of this report.

This information is based on updates received from the project managers and is subject to change.