

SCALE: N.T.S.

EAST ROSEDALE ST

I-30

US-287

S RIVERSIDE DR







I-35W

EAST BERRY ST

MANSFIELD HWY

E SEMINARY DR

SYCAMORE CREEK RELIEF INTERCEPTOR LEGEND:

	PHASE 1 - DESIGN & CONSTRUCTION COMPLETE START: OCTOBER 2016 FINISH: MAY 2020
	PHASE 2 - DESIGN & CONSTRUCTION COMPLETE START: JUNE 2018 FINISH: FEBRUARY 2021
	PHASE 3 - DESIGN COMPLETE START: JUNE 2019 FINISH: CONSTRUCTION PENDING
	PHASE 4A - TO BE DESIGNED START: TBD END: TBD
	PHASE 4B - TO BE DESIGNED START: TBD END: TBD
	EXISTING SANITARY SEWER

CITY OF FORT WORTH WATER DEPARTMENT

SYCAMORE CREEK RELIEF INTERCEPTOR - PHASES 1 THROUGH 4

