



Bowman Roberts Road

From Bluegill Drive to Amberjack Trail

Presented by

David Kastendick

Senior Project Manager

CPN: 104216

City of Fort Worth

Transportation Management and Transportation and Public Works Departments

September 4, 2024

PROJECT FUNDING

- 2022 BOND PROGRAM
 - \$16M IN SIDEWALK GAP FUNDS
 - APPROVED MAY 7, 2022




PROJECT OVERVIEW

- EXTENSION OF SIDEWALK FROM BLUEGILL DRIVE TO AMBERJACK TRAIL
- PURPOSE: PROVIDE NEIGHBORHOOD CONNECTIVITY TO ED WILKE MIDDLE SCHOOL



PROJECT SCOPE AND CONFIGURATION

- SIDEWALK – 4-INCH THICK, 6-FOOT WIDE SIDEWALK ON EAST SIDE OF BOWMAN ROBERTS
- CROSSINGS – NEW CURB RAMPS AT AMBERJACK TRAIL INTERSECTION
- LIGHTING – NEW LIGHTING ADJACENT TO SIDEWALK AND 500-FEET SOUTH OF AMBERJACK TRAIL



SCHEDULE

NOTICE TO PROCEED – MARCH 2024

CONCEPTUAL DESIGN – MARCH 2024

PRELIMINARY DESIGN – MAY 2024

FINAL DESIGN – JULY 2024

PUBLIC MEETING NO. 1 – AUGUST 2024

DESIGN COMPLETE – AUGUST 2024

★ PUBLIC MEETING NO. 2 – SEPTEMBER 2024

PERMITTING – AUGUST 2024 THROUGH SEPTEMBER 2024

AWARD – OCTOBER 2024

CONSTRUCTION – NOVEMBER 2024 THROUGH JANUARY 2025 (TENTATIVE)

CONTRACTORS

- UTILIZING CITY UNIT PRICE CONTRACTS
 - EXPEDITE CONSTRUCTION PROCESS

SIDEWALK

TI-ZACK CONCRETE, LLC
39352 221ST AVENUE
LE CENTER, MN 56057
(507) 357-6463

LIGHTING

BEAN ELECTRICAL, INC.
821 E ENON AVENUE
FORT WORTH, TX 76140
(817) 561-7400

THANK YOU!

DAVID KASTENDICK
SENIOR PROJECT MANAGER
TRANSPORTATION & PUBLIC WORKS – CAPITAL DELIVERY
DAVID.KASTENDICK@FORTWORTHTEXAS.GOV
(817) 392-5448